

CHANGE ORDER NO.:

Owner:	Village of Palmyra	Owner's Project No.:	
Engineer:	MSA Professional Services	Engineer's Project No.:	00384072
Contractor:	UPI, LLC	Contractor's Project No.:	
Project:	Westfield Mixed Use Development, Phase 1		
Contract Name:			
Date Issued:	04/06/2026	Effective Date of Change Order:	04/06/2026

The Contract is modified as follows upon execution of this Change Order:


Description:

- Removal of dewatering subcontractor price. Dewatering will be performed by UPI.

Attachments:

- None

Change in Contract Price	Change in Contract Times
Original Contract Price: \$ <u>5,582,833.40</u>	Original Contract Times: Substantial Completion: <u>No change</u> Ready for final payment: <u>No change</u>
Decrease from previously approved Change Orders: \$ <u>NA</u>	[Increase] [Decrease] from previously approved Change Orders No.1 to No. [Number of previous Change Order]: Substantial Completion: <u>No change</u> Ready for final payment: <u>No change</u>
Contract Price prior to this Change Order: \$ <u>5,582,833.40</u>	Contract Times prior to this Change Order: Substantial Completion: <u>No change</u> Ready for final payment: <u>No change</u>
Decrease this Change Order: \$ <u>491,000.00</u>	[Increase] [Decrease] this Change Order: Substantial Completion: <u>No change</u> Ready for final payment: <u>No change</u>
Contract Price incorporating this Change Order: \$ <u>5,091,833.40</u>	Contract Times with all approved Change Orders: Substantial Completion: <u>No change</u> Ready for final payment: <u>No change</u>

Recommended by Engineer (if required)		Accepted by Contractor	
By:	<u>Josh Meyerhofer</u>		<u>Craig Dretzka</u>
Title:	<u>Professional Engineer</u>		<u>Contractor</u>
Date:	<u>04/06/2026</u>		<u>04/06/2026</u>
	Authorized by Owner		Approved by Funding Agency (if applicable)
By:	<u></u>		
Title:	<u></u>		<u>President</u>
Date:	<u></u>		<u>4-2-26</u>