

SEWER TASK FORCE MEETING

February 13, 2025

In attendance: Les Coons, Irwin Feld, Robina Ward, Mike, Dvorchak, George Schmitt
briefly by phone

1. Update on Sewer Situation
 1. We will need a contractor to remove and replace 1848 fabrics
 2. Baldwin will need to pump out the pods – so we can clean out at same time
 3. Also, parasitic removal company should be contacted also.
 4. Tent schedule is late April/Early May
 5. Irwin will call contractors for a bid for Remove and Replace 1848 Fabric Replacement and a bid for Telemetry Control panel remove & Replace
 1. Please see below for details.
 2. Precision Upkeep (845) 332-7474
 3. O'Farrell Earthworks (945) 532-8867
2. Materials are ordered – Fabrics and Control Panel
3. Conversation with DEC
 1. Conversation with DEC continue to go well. DEC will have the ultimate approval of next steps.
4. RFI Permit
 1. Les to do testing for groundwater and surface water. George to provide links for permit testing required.
5. Grant Possibilities – Rheinstrom and Hudson Valley Bank & Trust
 1. Mike is working on submitting the grants.
6. Letter to members – Draft – does H20 Have a Template?
 1. Les is checking to see if H20 Has a template with sewer information. He will let Robina know.
7. Future Meetings will be a NOON the Thursday after the Town Board meeting.