

Beach Nourishment Committee Meeting January 21, 2025

Meeting called to order by Sandy Boyer 6:33 P.M. on zoom

Attendees: Sandy Boyer, Bruce Boyer, John Lawicki, Peter Mavrelis, Paul Panther, Al Halline , David Snyder, Michele Bonneau, Scott Kingan, CJ Jackson

Minutes of the December meeting were approved.

REPORTS:

Reconciliation: Scott

Three owners from the east end project still owe monies. Final letters will be sent.

Litigation: Scott

OD vs USACE and NPS and state of Indiana DNR: All parties are in agreement to settle all ongoing disputes quickly and amicably. We have asked the courts for a summary judgement regarding the lawsuit with save the dunes. CJ asked about indemnification on the central project. Scott pointed out that settlement with the NPS and working above the high water mark will make any future lawsuits very unlikely.

Construction: Bruce

Two bids have been received and two more are pending. The costs are very close to the estimates from our engineer. Access 18 will be the entry point for the trucks. Rocks will be place first at the west end on the beach away from the homes. A front loader will then load on to a second truck which will take the stones to each location where a second front loader will place the stones into their final position. Access 18 will be restored to its original condition at the end of the project.

Donations: Sandy

She will continue to talk to some homeowners on an individual basis about the project. It is hoped that once the project starts more homeowners will participate.

There was no new business and meeting was adjourned at 7:03

Next meeting Feb 18

Peter Mavrelis