

**Beach Nourishment Committee Agenda February 18, 2025**  
**New meeting location – Town Hall Conference Room**

Approve the minutes from January meeting.

The only topics this evening concern preparation for construction along the shore.

**Document Review**

License Agreement with the Town to work on Town property

Costs

Documents for title company

**Construction next steps and timeline**

- Costs
  - Rocks & Sand placed finalized
  - Marram grass – we have one bid and have requested a second
  - GZA - \$45,000 was loaned by 8 homeowners, Approx \$23,000 - \$24,000 will be on the last contract
  - We are likely to need a porta john.
- Complete documents – few days
- Distribute packets of documents to donors
- Donors fund their escrow accounts at the title company and return signed documents – 2 wks
- Construction –
  - Prep access 18
  - Rock Placement
  - Restore access 18
- Finalize costs and return excess funds

**Donations for shore protection– Sandy**

We have donations for four and one half accessways.

- Keep in mind that donations for shore protection are needed before we purchase stairs.
  - The revetment is finished at accesses 7, 16, 17, and 19.
  - The funds to restore Access 18 after the shore protection goes in will be covered by participating homeowners.
  - We have commitments for 12, half of 14, 8, and probably 9.
  - We need 10, 11, 13, and half of 14.

**EZ Beach Steps – Sandy**

- The steps at access 7 will need to extend farther north after the rocks go in. We have all or most of the funding because there were excess donations.
- We have an additional platform piece in storage for access 9. We hope that is sufficient.
- We have funding for steps at 12.
- We received \$3,000 in donations for steps in other places.

Next meeting: 6:30, March 18 in the conference room of the Town Hall.