

PUBLIC WORKS MONTHLY REPORT

I spoke with the county and our road projects that were scheduled for the end of July have been rescheduled for September. After digging in the road to replace water laterals on First St. and seeing what was there for blacktop, we are going to mill wedge and overlay instead of pulverizing. This will save us some money on the project. The county will have new estimate for us by end of month.

We still have several water laterals to replace this year.

The water lateral has been replaced and sidewalk repaired at the library.

The sewer truck has broken down again; we are hoping to have it back up and running this week.

The PFAS treatment plant project is starting this week.

I will be renting out the old shop office to Mid-City to use as a construction office for the project.

