

PUBLIC WORKS MONTHLY REPORT

I spoke with the county, and our road projects are on scheduled for September. The price for Main St went up but the price for First St went down so we are still within the budgeted amount.

We still have 2 water laterals to replace on First St before the road project.

The PFAS treatment plant project: they have most of the new underground piping and hydrant installed by well #3. They will start on the building later this month.

The Village Hall downspout/sidewalk/parking lot project will be later this month. We are waiting for the materials. During this project most of the east parking lot and sidewalk at the hall will be blocked off. We are anticipating it will a week to complete the project.