TOWN OF HIDEOUT, UTAH REQUEST FOR PROPOSALS Comprehensive Multi-
Modal Transportation Study

RFP No. HUT-2026-02

Issuing Agency: Town of Hideout, Wasatch County, Utah RFP

Issue Date: September 14, 2026

Proposal Deadline: October 5, 2026 4:00 PM MDT

Pre-proposal Conference (for Questions) September 24, 2026 at 11am MT

Interested parties may join via Zoom:
Meeting URL: https://zoom.us/j/4356594739 | Meeting ID: 435 659 4739 |
408 638 0986

Project Budget: Not to exceed $150,000 total

Contact: Mayor Ralph Severini

Phone: (435) 776-6040 Email: mayor@hideoututah.gov

Mailing Address: 10860 N. Hideout Trail, Hideout, UT 84036
Administrative Questions: Maria Devereux/Town Recorder (435) 640-2188

Funding Notice This study is funded through a $125,000 UDOT
Transportation Planning Grant and a $25,000 Town of Hideout local match,
for a total project budget of $150,000. All work performed under this
contract must comply with applicable UDOT grant requirements, reporting
obligations, and procurement standards. The project title as submitted to
UDOT is: 'Multi-Modal Transportation Plan for Hideout.

' Section 1: Introduction and Background The Town of Hideout, Utah (the
‘Town') invites qualified transportation planning consultants and firms to
submit proposals to conduct a Comprehensive Multi-Modal Transportation
Study. Hideout is one of the fastest-growing municipalities in Utah, with a
current population of approximately 1,489 residents growing at more than
5.9 percent annually. Located across Wasatch and Summit Counties above
the Jordanelle Reservoir approximately six miles east-southeast of Park City,
Hideout encompasses approximately 2,850 acres and faces significant multi-
modal transportation challenges that will intensify as development expands
into the Richardson Flat (350-acre annexation in Summit County) and Silver
Meadows areas. The Town functions as a gateway between Park City to the
west and the Kamas Valley to the east, and is adjacent to the Military
Installation Development Authority (MIDA) Deer Valley East development on
the southeast shore of Jordanelle Reservoir. The Town's primary vehicular



access is State Route 248 (SR-248), a corridor managed by UDOT that carries
commuter, recreational, and commercial traffic between Kimball Junction (I-
80) and U.S. Highway 189. There is no public transit currently serving within
the original boundaries but High Valley Transit does service the Richardson
Flat Park-and-Ride just adjacent to Hideout's boundary at Silver Meadows
Annexation. The Community Preservation Association (CPA) maintains a trail
and pathway network for non-motorized use within Hideout Canyon and it is
available to master HOA residents only. The town and other HOAs have
public-accessible trails for residents. Despite these assets, significant gaps
remain in safety, connectivity, and multi-modal access. The Town has
prepared a draft 2026 General Plan, which updates the 2019 General Plan
and includes high-level transportation goals and recommendations. The
General Plan, along with transportation-related findings from recent
community surveys, should serve as a foundation for this more detailed
transportation planning effort. In addition, UDOT, in partnership with the
Town, recently engaged a transportation engineering firm to evaluate the
feasibility of creating a four-way intersection at SR-248, Shoreline Drive, and
Deer Mountain Boulevard. Currently, Shoreline Drive and Deer Mountain
Boulevard intersect SR-248 at offset locations approximately 300 feet apart.
This area, generally referred to as Ross Creek, is the subject of a related
planning effort that should be closely coordinated with the Transportation
Master Plan. The Town has identified three overarching transportation
priorities: (1) improving safety; (2) maintaining and improving operations and
level of service at key highway access points; and (3) developing a robust,
connected active transportation network. The Transportation Master Plan
should evaluate existing and future conditions through the lens of these
priorities and develop actionable strategies, projects, and investments to
advance them. The Town views the Transportation Master Plan, the Ross
Creek/SR-248 planning effort, and the 2026 General Plan as separate but
interdependent planning initiatives. While each will result in a stand-alone
plan or set of recommendations, the consultant will be expected to
coordinate with the other efforts, reconcile recommendations as necessary,
and ensure that the three plans are mutually supportive and provide a
consistent framework for future Town decision-making and investment. The
selected consultant will produce a Transportation Master Plan that serves as
the Town's foundational transportation policy and project document for a
20-year planning horizon. The plan must reflect Hideout's character as an
active, outdoor-oriented mountain community while addressing real-world
growth pressures in a fiscally responsible manner. Section 3: Project



Objectives The following objectives, drawn from the Town's UDOT grant
application and community survey findings, shall guide the consultant's
technical work and recommendations. All deliverables shall demonstrate
how they advance these objectives. - Work with the town leadership, craft a
community vision statement (our North Star) that encompasses the
objectives of this multi-modal transportation study - Improve safety for all
users by upgrading signage, lighting, and intersection design - with priority
on providing safer pedestrian crossings along SR-248. - Reduce reliance on
long vehicle trips by improving local access and connectivity and creating
comfortable, attractive public spaces and trail networks. - Identify missing
links in the multimodal network and, where feasible, eliminate them through
the development process and capital improvement program. - Connect
neighborhoods to the town center, Jordanelle State Park, and recreational
areas through safe multimodal corridors. - Align transportation
improvements with targeted economic-development areas, including the
Silver Meadows commercial and mixed-use zone and the MIDA Deer Valley
East Village area. - Include our developers in how they impact in the creation
of roads and trails. This should reflect the town's goal of having a fluid and
interconnected set of trail networks and roads. - Support improved regional
travel by strengthening bicycle, pedestrian, public transit, and private
vehicular traffic access between Hideout and surrounding communities -
including Park City to the west, the Kamas Valley to the east, and Deer Valley
East to the south. - Ensure all recommendations are consistent with existing
regional and local plans, including the UDOT SR-248 Corridor Management
Plan, Wasatch and Summit County transportation plans, and MAG long-range
plans. - Provide direct bicycle and pedestrian connections within and
between developments, and to community facilities and services such as
shopping, employment, transit stops, parks, and recreation. - Create a low-
stress bicycle network using paved shoulders, separated bike lanes, and
shared-use paths connecting neighborhoods, commercial areas, and
recreational destinations. - Produce multi-media presentation materials
suitable for Public Meetings, the Town website, and viewing on all types of
devices such as smartphones, computers and tablets. - Produce a user-
friendly final report with clear findings and recommendations presented in
an accessible format, including charts, maps, and tables, suitable for
adoption by the Town Council and use by the general public. Section 2: Scope
of Services The Scope of Services is organized into four primary Task Areas,
each corresponding to a critical element of Hideout's transportation system.
Proposals must address all four Task Areas. The Town will also consider



optional tasks proposed at the respondent's discretion that add value within
the not-to-exceed budget. All tasks shall be performed in accordance with
applicable UDOT guidelines, the Manual on Uniform Traffic Control Devices
(MUTCD), the American Association of State Highway and Transportation
Officials (AASHTO) standards, APWA standards, Town of Hideout Engineering
standards, and ADA accessibility requirements. The consultant shall
coordinate with UDOT Region 2, High Valley Transit, Park City Transit,
Wasatch County, Summit County, and other relevant agencies as needed. All
deliverables shall ensure consistency with existing regional and local plans
including the Town's General Plan, the UDOT SR-248 Corridor Management
Plan, Wasatch County and Summit County transportation plans, and relevant
MAG long-range plans. Task 1: Project Initiation, Stakeholder Engagement,
and Existing Conditions 1.0 Stakeholder Identification and Engagement Plan
Prior to data collection, the consultant shall develop a Stakeholder
Engagement Plan and compile a comprehensive stakeholder list. Per the
grant application, stakeholders must include at minimum: - Wasatch County
and Summit County (both counties in which Hideout is located) - Jordanelle
State Park / Utah State Parks (Ross Creek Recreation Area partnership) -
Town Council, Planning Commission and Mayor of Hideout - UDOT Region 2
representative and UDOT grant manager - High Valley Transit and Park City
Transit - MIDA (Military Installation Development Authority) - Deer Valley East
- Park City / Summit County - Kamas Valley communities and South Summit
area - Community Preservation Association (CPA) and Cooper Management -
Hideout residents (including year-round, seasonal, and Spanish-speaking
residents) - The developer community doing work in the Town of Hideout
The Stakeholder Engagement Plan shall describe outreach methods, meeting
frequency, and communication protocols for each group. The Plan shall
include a public engagement component with a transportation survey, at
least one online input tool, and at least two in-person public open houses.

1.1 Project Kickoff and Coordination - Conduct kickoff meeting with Town
staff, UDOT grant manager, and key stakeholders to confirm scope, schedule,
data needs, and public engagement strategy. - Establish a project
management plan including schedule, milestone tracking, communication
protocols, and quality assurance procedures. - Review all relevant existing
documents, including the Town's 2019 General Plan (under update), CPA Trail
Master Plan, Hideout's POST Plan, UDOT SR-248 corridor data, High Valley
Transit service plans, and prior traffic studies.



1.2 Existing Conditions Data Collection - Conduct turning movement counts
(TMCs) at a minimum of eight (8) key intersections on SR-248 and internal
Town roads. - Collect automatic traffic recorder (ATR) counts on SR-248 and
key internal roads. - Document existing pedestrian, bicycle, and trail facilities
and identify gaps, ADA deficiencies, and connectivity barriers. - Document
existing transit routes, stops, frequencies, and ridership data in coordination
with HVT and Park City Transit. - Inventory existing parking supply, including
the Richardson Flat Park and Ride capacity and utilization. - Conduct a field
review and photographic documentation of the SR-248 Ross Creek entrance
and other identified safety concern locations.

1.3 Crash Analysis - Obtain five years of crash data from UDOT's Crash
Analysis Reporting System (CARS) for SR-248 within and adjacent to Hideout.
- Identify high-crash locations (HCLs), crash patterns, and contributing
factors. - Incorporate the Ross Creek Study as a priority safety concern and
document findings. Deliverable 1: Existing Conditions Technical
Memorandum, including all data collection results, crash analysis, transit
inventory, trail inventory, and photographic documentation. The
memorandum shall go beyond compiling existing data to analyze and
interpret the information, identify key trends, deficiencies, opportunities, and
transportation needs, and develop findings that will directly inform
subsequent phases of the planning process and development of
recommendations. Due within 90 days of Notice to Proceed. Task 2: SR-248
Traffic and Safety Analysis

2.1 Traffic Demand Modeling - Develop a travel demand model or traffic
operational analysis for SR-248 through the Hideout study area, calibrated to
existing counts. - Develop future traffic forecasts for at least two planning
horizons: Year 2031 (5-year) and Year 2046 (20-year), incorporating growth
projections for Silver Meadows (aka Richardson Flat), and regional
background growth. - Analyze level-of-service (LOS) at all study intersections
under existing, Year 2031, and Year 2046 conditions.

2.2 SR-248 Safety, Access Management, and Corridor Plan Coordination -
Review and incorporate the upcoming and to-be-completed UDOT SR-248
Intersection Realignment Feasibility Study as well as the original Corridor
Management Plan. All SR-248 recommendations must be consistent with and
advance the goals of the upcoming Intersection Realignment Feasibility Study
- Evaluate SR-248 access management conditions including driveway spacing,



intersection spacing, sight distance, and speed consistency. - Evaluate the
feasibility of a bus-on-shoulder or transit priority lane on SR-248 for High
Valley Transit and Park City Transit service reliability. - Identify and evaluate
SR-248 pedestrian and bicycle crossing improvements, including: HAWK
signal warrants, high-visibility crosswalk enhancements, raised crossings,
median refuge islands, rumble strips on narrow shoulders, and underground
and/or above-ground pedestrian and bike crossings including grade-
separated crossing feasibility at key desire lines. - Review the Town's current
evacuation routes including SR248, Longview, Shoreline, and Ascent/Belaview
as egress points to understand capacity and alternatives in the event of an
emergency. Evaluate these same egress points from normal routine use by
residents that wish to avoid using SR248 from Ross Creek. Identify
constraints and limitations in key sections/HOAs of the town.

2.3 Internal Road Network Analysis - Evaluate existing internal road network
capacity and safety, and connectivity between Hideout Canyon, and Silver
Meadows. - Identify recommended internal connector road alignments and
standards to support development areas. - Develop roadway cross-section
standards for new internal Town roads, including complete streets elements
(travel lanes, shoulders, pathways, landscaping, drainage). Deliverable 2: SR-
248 Traffic and Safety Analysis Technical Memorandum, including traffic
model, LOS analysis, crash analysis, safety alternatives, and internal road
network recommendations. Due within 150 days of Notice to Proceed.

Task 3: Multi-Modal and Non-Motorized Transportation Plan

3.1 Non-Motorized Network Assessment and Gap Analysis - Map all existing
non-motorized facilities: CPA trails, paved and soft-surface Town trails, and
informal connections. - Identify gaps in the non-motorized network,
prioritized by connectivity value, safety need, and development proximity. -
Evaluate feasibility of a continuous off-road multi-use pathway along or
parallel to SR-248, connecting Hideout Canyon to the Richardson Flat Park
and Ride. - Evaluate feasibility of a regional trail corridor connecting Hideout
to the Park City trail network via the Jordanelle Reservoir rim or alternative
alignment, and eastward connections toward the Kamas Valley. - Evaluate
opportunities to expand and connect to the existing Ross Creek Recreation
Area trail at Jordanelle State Park (a Town-Utah State Parks partnership
funded in 2025 through a $35,000 Utah Outdoor Recreation Grant).



3.2 Non-Motorized Network Plan and Design Guidelines - Develop a
prioritized non-motorized network plan including recommended alignments,
cross-sections, surface types, and estimated costs for a minimum of seven (7)
projects. - Develop design guidelines for all multimodal facility types,
including: paved shared-use paths, bike lanes, separated bike lanes, paved
shoulders, crosswalks, raised crossings, median refuge islands, rumble strips,
transit shelters, and wayfinding signage. Guidelines shall specify materials,
dimensions, striping, and lighting standards. - Identify funding sources for
each recommended project, including UDOT Active Transportation Program
(ATP), UDOT Trail Network (UTN), federal RAISE grants, CMAQ, and
recreational trail grants. - Develop trail and pathway design standards for the
Town, including accessibility requirements, surface standards, signage, and
maintenance guidelines. - Coordinate with the CPA and Cooper Management
identify opportunities for public access integration with the private CPA trail
network.

3.3 Trailhead and Support Facilities - Identify locations and develop concept-
level plans for at least two (2) trailhead facilities, including parking,
restrooms, wayfinding kiosks, and transit connections. - Evaluate winter non-
motorized access needs (snowshoe, cross-country ski) and recommend
infrastructure or grooming agreements. Deliverable 3: Multi-Modal and Non-
Motorized Transportation Plan Technical Memorandum, including gap
analysis, recommended network plan, design standards, trailhead concepts,
and funding strategy. Due within 150 days of Notice to Proceed.

Task 4: Public Transit and Development Impact Analysis

4.1 Public Transit Assessment and Recommendations - Coordinate with High
Valley Transit and Park City Transit to document current service, planned
service changes, ridership data, and potential route extensions serving
Hideout. - Identify optimal fixed-route transit stop locations within Hideout,
including pedestrian access, shelter, and real-time information requirements.
- Evaluate micro-transit or on-demand service feasibility for internal Hideout
circulation, including service area, technology platform, cost, and ridership
projections. This could also address micro and local transit to Deer Valley
East Village for winter and summer activities. - Evaluate Richardson Flat Park
and Ride expansion needs and capacity requirements through Year 2046,
including pedestrian access from Silver Meadow development. Continue to
monitor changes to all current and future parking locations. - Consider a hi-
level feasibility of a water-based transportation service (ferry or water



shuttle) on Jordanelle Reservoir. - Develop a Public Transit Plan with
prioritized recommendations, coordination agreements, service standards,
and a 20-year implementation roadmap.

4.2 Development Traffic Impact Standards - Develop a Transportation Impact
Analysis (TIA) guideline document for the Town, establishing thresholds,
methodology requirements, study area standards, and LOS criteria. -
Conduct a transportation impact fee nexus study for the Town, documenting
the relationship between new development, transportation demand, and
infrastructure costs. - Recommend impact fee schedules by land use type
and zone, calibrated to project costs identified in Tasks 2 and 3. - Develop
Transportation Demand Management (TDM) plan requirements for
development projects above defined thresholds. - Develop multi-modal
pathway and right-of-way dedication standards for new development,
suitable for adoption into Town code.

4.3 Silver Meadows (aka Richardson Flat) Development Analysis - Model
traffic impacts of full buildout of Silver Meadows annexation areas on SR-248
and internal roads. - Identify required transportation improvements (roads,
pathways, transit stops) as conditions of development and estimate cost
allocation between Town and developer funding. - This analysis should be
coordinated with any improvements and information that UDOT and/or
Larry H Miller Real Estate have or will be conducting. Deliverable 4: Public
Transit and Development Impact Technical Memorandum, including transit
recommendations, Transportation Impact Analysis (TIA) guidelines, nexus
study, impact fee schedule, and development standards. Due within 180 days
of Notice to Proceed.

Task 5: Transportation Master Plan Document Following completion and
Town acceptance of all four Technical Memoranda, the consultant shall
compile and synthesize findings into a final Transportation Master Plan
document. 5.1 Draft Transportation Master Plan - Compile all technical
memoranda findings into a single, publicly accessible Transportation Master
Plan document. - Develop a prioritized Capital Improvement Program (CIP)
with project list, cost estimates, funding sources, and phasing across Short-
Term (1-3 years), Mid-Term (5 years), and Long-Term (10-20 years) horizons. -
Develop a performance monitoring framework with key indicators, data
sources, and a recommended 5-year plan update cycle. This includes annual
updates and reviews and analysis of what's worked and not worked. -



Prepare an Executive Summary suitable for public distribution and Town
Council adoption.

5.2 Public Engagement - Conduct a minimum of two (2) public open house
meetings in Hideout, one during the existing conditions phase and one to
present draft recommendations. - Develop and administer an online public
survey to gather community input on transportation priorities. - Present
findings to the Hideout Transportation Committee and Planning Commission
at key milestones. - Present the final Transportation Master Plan to the Town
Council for consideration of adoption. - All public engagement materials shall
be provided in English and Spanish, and include appropriate documents,
maps, PowerPoint, and video as necessary.

5.3 Final Deliverables - Draft Transportation Master Plan (for Town and public
review, minimum 30-day comment period) - Final Transportation Master Plan
(incorporating all comments) - Executive Summary (standalone, public-facing,
maximum 4 pages) - All GIS shapefiles, traffic model files, and supporting
data in formats specified by the Town - Presentation materials, including
probable Powerpoint and video, for Town Council adoption Deliverable 5:
Complete Transportation Master Plan (Draft and Final), Executive Summary,
all GIS and model files, and presentation materials, including appropriate
documents, maps, PowerPoint presentations, and video. The Plan shall
include a prioritized list of recommended transportation projects, a clear
methodology for evaluating and prioritizing those projects, and additional
development of the highest-priority near-term projects to position them for
implementation and targeted funding opportunities. This may include
preliminary project concepts, cost estimates, funding strategies, and other
supporting information as appropriate. Due within 270 days of Notice to
Proceed.

Section 4: Deliverables and Schedule Summary Deliverable Description Due
(Days from NTP) Deliverable 1 Existing Conditions Technical Memorandum
60 days Deliverable 2 SR-248 Traffic & Safety Technical Memorandum 60
days Deliverable 3 Multi-Modal & Trails Technical Memorandum 60 days
Deliverable 4 Transit & Development Impact Technical Memorandum 60 days
Public Meeting #1 Existing Conditions Public Open House ~60 days Public
Meeting #2 Draft Recommendations Public Open House ~120 days
Deliverable 5A Draft Transportation Master Plan 140 days Comment Period
Minimum 20-day public comment period 160 days Deliverable 5B Final



Transportation Master Plan 180 days Deliverable 5C Executive Summary +
GIS/Model Files 180 days Town Council Presentation Final Plan Adoption
Presentation ~190 days The Town desires a project schedule of no more than
9 months and ideally 6 months, from Notice to Proceed to final deliverable
acceptance. The consultant shall submit a detailed project schedule with
their proposal and shall provide monthly progress reports throughout the
project.

Section 5: Proposal Requirements Proposals must be submitted
electronically in PDF format to hideoututah@hideoututah.gov with the
subject line 'RFP HIDEOUT-2026-02 - [ Firm Name ]' by the deadline stated on
the cover page. Late proposals will not be accepted. All proposals shall
include the following sections in the order listed. Pages shall be formatted for
printing on standard 8.5 x 11 paper with 0.75 inch margins and Arial or
Calibri 11-point font.

5.1 Cover Letter (Maximum 1 Page) - Firm name, address, and primary
contact information. - Statement of interest and brief summary of
qualifications. - Confirmation that the firm has read and understands the full
RFP. - Authorized signature of a firm representative.

5.2 Firm Qualifications and Experience (Maximum 2 Pages) - Firm overview:
size, office locations, relevant disciplines. - Demonstrated experience with
transportation master plans for small mountain or resort communities in
Utah or comparable western states. - Demonstrated experience with UDOT
grant-funded projects and UDOT coordination processes. - Demonstrated
experience with multi-modal transportation planning, including non-
motorized trail planning, public transit coordination, and traffic impact
analysis. - Summary of any sub-consultants proposed, their qualifications,
and the scope they will perform.

5.3 Relevant Project Experience (Maximum 2 Pages) - Provide a minimum of
three (3) and maximum of five (5) relevant completed projects within the past
seven (7) years. - For each project, include: project name, client, contact
reference, project size/budget, completion date, and a brief description of
the consultant's role and how it relates to this scope. - At least one project
must demonstrate experience with UDOT-coordinated roadway safety
analysis or SR-248-class state highway work. - At least one project must



demonstrate experience with non-motorized trail planning or active
transportation master plans.

5.4 Project Team and Key Personnel (Maximum 2 Pages) - Identify the Project
Manager, lead transportation planner, traffic engineer, transit planner, and
active transportation specialist who will be assigned to this project. -
Complete resumes (maximum 1 page each) for all key personnel to be
included in an Appendix. - Identify the percentage of time each key person
will devote to this project. - Confirm that key personnel will not be
substituted without prior written approval of the Town. - Full resumes/bios
can be included in an Appendix section that does not count against the page
limitation.

5.5 Technical Approach and Work Plan (Maximum 6 Pages) - Describe the
consultant's technical approach to each of the five Tasks described in Section
2. - Identify any innovative methodologies, tools, or approaches the
consultant proposes. - Describe the proposed public engagement approach,
including strategies for reaching year-round residents, seasonal residents,
and Spanish-speaking community members. - Describe the consultant's
approach to coordinating with UDOT, High Valley Transit, Park City Transit,
and Wasatch County. - Provide a detailed project schedule in Gantt chart
format showing all tasks, subtasks, milestones, and deliverables. - Identify
any assumptions, exclusions, or items considered outside scope. - This
portion of the proposal should include graphics and tables, as appropriate.

5.6 Fee Proposal (Separate Sealed Document) The fee proposal must be
submitted as a separate document within the same email submission, clearly
labeled 'Fee Proposal - HIDEOUT-2026-02 - [ Firm Name ] - CONFIDENTIAL.'
The fee proposal shall include: - A not-to-exceed lump sum fee for the
complete scope of services, broken down by Task. - A detailed cost
breakdown showing hours by task and staff classification, direct costs, and
overhead/profit. - Hourly rate schedule for all staff classifications (for use in
scope change evaluation). - The total fee must not exceed $150,000 inclusive
of all direct costs, subconsultant costs, travel, and expenses. - Any proposed
optional tasks and their associated costs, identified separately from the base
scope.

5.7 References - Provide three (3) professional references for relevant
projects completed within the past five (5) years. - References must include



name, title, organization, phone number, and email address. - The Town
reserves the right to contact references without prior notice.

Section 6: Evaluation Criteria and Selection Process Proposals will be
evaluated by a selection committee comprising Town staff, a Town Council
representative, and at least one technical advisor. The Town may elect to
interview shortlisted firms before making a final selection. Evaluation criteria
are as follows: Criterion Description Weight Firm Qualifications Relevant
experience with comparable projects, UDOT grant work, and multi-modal
planning 20% Project Team Qualifications and availability of key personnel
assigned to this project 30% Technical Approach Quality, creativity, and
completeness of the proposed work plan and methodology 25% Project
Schedule Realistic and detailed schedule demonstrating ability to meet
Town's timeline 15% Fee Proposal Reasonableness of cost relative to scope;
value for investment 10% The Town intends to select the firm offering the
best overall value, not necessarily the lowest fee. Following evaluation, the
Town will negotiate a final scope and contract with the top-ranked firm. If
negotiations are unsuccessful, the Town reserves the right to negotiate with
the next-ranked firm.

Section 7: Terms, Conditions, and General Information

6.1 Questions and Addenda All questions regarding this RFP must be
submitted in writing to Hideoututah@hideoututah.gov with the subject line
'Question - RFP HIDEOUT-2026-02' by the written questions deadline listed in
Section 1. Verbal inquiries will not be accepted. Responses to all written
questions will be issued as a written addendum to all registered
respondents. The Town is not responsible for any information received
through other channels.

6.2 Pre-Proposal Conference An optional virtual pre-proposal conference will
be held on September 24 at 11:00 AM MDT. Connection details will be
provided to all registered respondents. Attendance is strongly encouraged
but not required. Questions raised during the conference will be
documented and issued as a written addendum.

6.3 Reservation of Rights - The Town reserves the right to reject any or all
proposals, to waive technical irregularities, and to accept the proposal
deemed most advantageous to the public interest. - The Town reserves the
right to request additional information or clarification from any respondent. -



The Town is not liable for any costs incurred by respondents in preparing or
submitting proposals. - Issuance of this RFP does not commit the Town to
award a contract.

6.4 UDOT Grant Requirements The selected consultant must comply with all
applicable requirements associated with the UDOT transportation planning
grant funding this project. These may include, but are not limited to: -
Records retention requirements - Audit and inspection rights Respondents
are encouraged to have prior experience working on UDOT grant-funded
projects. The Town will provide the selected consultant with the full grant
agreement and applicable requirements upon award.

6.5 Insurance Requirements The selected consultant shall carry and maintain
the following minimum insurance throughout the project: - Commercial
General Liability: $1,000,000 per occurrence / $2,000,000 aggregate -
Professional Liability (Errors and Omissions): $1,000,000 per claim - Workers'
Compensation: As required by Utah law - Automobile Liability: $1,000,000
combined single limit The Town of Hideout shall be named as an additional
insured on all commercial general liability and automobile liability policies.
Certificates of insurance shall be provided prior to contract execution. 6.6
Utah Preference Laws In accordance with Utah Code, the Town will apply
applicable in-state preference provisions where required. Respondents
should identify whether they qualify as a Utah-based firm.

6.7 Public Records All proposals submitted become public records upon
contract award and are subject to disclosure under the Utah Government
Records Access and Management Act (GRAMA).

Section 8: Required Attachments and Certifications Respondents must
complete and include the following certifications with their proposal.
Proposals missing required certifications may be deemed non-responsive.
Attachment A: Respondent Information Form Firm Name: DBA (if applicable):
Primary Address: City / State / Zip: Phone: Website: Primary Contact Name:
Primary Contact Title: Primary Contact Email: Utah Business License No.:
Federal Tax ID (EIN): Firm Type: (Check one: Corporation / LLC / Partnership /
Sole Proprietor / Joint Venture) Utah-Based Firm? (Yes / No) Sub-Consultants
Proposed? (Yes / No - if Yes, list in Section 4.2) Attachment B: Non-Collusion
Certification By signing below, the respondent certifies that this proposal is
made without prior understanding, agreement, or connection with any other



firm submitting a proposal for this work, and is in all respects fair and
without collusion or fraud. Authorized Signature: Printed Name: Title: Date:
Attachment C: Conflict of Interest Disclosure Respondents must disclose any
actual or potential conflicts of interest related to this project, including any
current or recent work for parties with interests in development within or
adjacent to the Town of Hideout. If no conflicts exist, state 'None.' Conflict of
Interest Disclosure Statement:

Authorized Signature: Printed Name: Title: Date: - END OF REQUEST FOR
PROPOSALS - Town of Hideout, Utah - RFP No. HUT-2026-02 -
hideoututah.gov
Notice of Special Accommodations (ADA)
Pursuant to the Americans with Disabilities Act, individuals needing special
accommodations should notify the Mayor or Town Clerk at 435-640-2188.
Notice of Electronic or Telephone Participation
There may be telephone participation by one or more members.



