6-10-2026 Blenker Sherry Sanitary District Meeting Minutes
Meeting was called to order at 5:33 pm by President Donna Stuttgen.
Present were Commissioners Donna Stuttgen, Chris Goehring, and Jay Stuttgen.
No additions to the agenda.
Discussion on contract with Roth Engineering for plant phosphorus upgrade and lift station work. No other engineering firms had responded when contacted. Cost would be:
Phase A Chemical addition/modification
Phase A1- planning and coordination    $17,200
Phase A2- plan and specifications for chemical mode   estimated at $21,000
Phase A3- Grant, contract administration, funding assistance, construction inspections as needed or required   TBD

Phase B Lift station(s)
Phase B1- Guidance, evaluation, study, report $14,000
Phase B2- provisional- plan preparation, approvals
Timeline for completion of Phase A is January

Moved to Accept contract with Roth Engineering for plant phosphorus upgrade and lift station evaluations by Jay Stuttgen 2nd by Chris Goehring. Motion passed.

Moved to adjourn by Chris Goehring 2nd by Jay Stuttgen. Motion passed. Meeting adjourned at 5:52 pm.
Respectfully submitted
Jay Stuttgen Secretary

