
Village of Grantsburg
316 South Brad Street
Grantsburg, WI 54840

 
   
 

Wednesday, August 20 1:00 p.m.
Special Village Board Meeting

Village Board Room, 316 S. Brad Street
 

 

The Village Board of Trustees will discuss the following items and take action as 

needed:

 

1. Call to Order;  Roll Call;  Pledge of Allegiance

2. James & Johnson Project options and/or change order- DOT options, Burnett 

County Letter

3. Adjournment

 
Allison Longhenry, Deputy Clerk/Treasurer

 

 

** Appearance times/agenda order may change at the discretion of the Village Board** 

 

 

 
316 South Brad Street, Grantsburg, WI 54840 715/463-2405 Fax: 715/463-5555
Website: www.villageofgrantsburg.gov   Email: office@villageofgrantsburg.gov 
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Allison Longhenry

From: Nicholas Spitzer <nspitzer@HNTB.com>
Sent: Monday, August 18, 2025 7:10 AM
To: Allison Longhenry; John Erickson; Sheila Meyer
Cc: Tara.Weiss@dot.wi.gov; 'Bryce Highstrom'; Yang, Tou - DOT; Harings, Devin - DOT; Ulness, 

Nathan J - DOT
Subject: 8364-00-70 V Grantsburg - E James and S Johnson

   This email comes from outside the organization.  
Do not click links or open attachments unless it is an email you expected to receive.  

Sheila, John and Allison, 
 
We have looked at other possibilities for the project to reduce some costs, in an effort to improve the subbase with adding 
aggregate to the project.  I know you were in the process of having another board meeting to decide what you wanted to 
move forward with and what the board was comfortable spending on top of what is allotted, so I wanted to follow up with 
these as well. 
 
We have looked at keeping some of the existing curb and gutter and eliminating that update from the project.  By 
eliminating the 810 LF of curb (that hasn’t been removed yet) from the project.  With the reduction in quantity and adding 
in 4” of Base Aggregate to the project (assuming 1246 tons), it adds a total cost to the project of $15,020.   If adding 6” of 
Base Aggregate to the project, it adds a total cost to the project of $69,595 (down from the ~$90k before).  One thing to 
note, this assumes that the 4” or 6” that we put down will be sufficient after test rolls and compaction, etc before laying 
the pavement down. 
 
We also looked into the pavement at a couple alternatives and below is a table that shows a couple options that could be 
a fit for the project.  I would recommend that if you want to go with one of these routes, we have a TEAMS call with Devin 
Harings from WisDOT NW Region to talk about some pros / cons of the options, just so we are clear what the life cycle of 
the pavement may look like. 
 
Scenario Mix Tons Unit $ Cost Savings 

1 
3LT 58-34S 1000 102.8265  $  102,826.50   
4LT 58-34S 800 108.2865  $     86,629.20   
       $  189,455.70  $      7,220.30 

2 
3 MT 58-28 S 1000 101.54  $  101,540.00   
4MT 58-28S 800 114.0825  $     91,266.00   
       $  192,806.00  $      3,870.00 

3 All 4LT 58-28S 1800 101.178  $  182,120.40  $   14,555.60 
      
 
Couple notes on the above scenarios: 

1) MT mixes should have more rut resistance than LT mixes.  MT mixes have a higher crush count and may have less 
rounded sands. 

2) 58-34 AC should have more cracking resistance than 58-28. 
3) If the 6” of base aggregate passes a really good proof roll, I think my first choice would be Option 3 due to the possible 

savings.  
4) Try to get this project completed in the hot summer months with good drying weather.   If this project gets delayed a 

month or so it may be harder to dry out the base aggregate which can cause stability issues. 
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Depending on what is selected above, there could be a lesser impact to the project dollars wise, but that also assumes 
everything goes according to plan and there are no more surprises (if there are overruns on quantities, that would also be 
on the village to cover since all this is estimated).   
 
Time will be of the essence on this since we are in late August and the later we get the more difficult it will become to finish 
the project with good weather. 
 
Let me know if you would like to meet on these options with some WisDOT members. 
 
Thanks, 
Nick 
 
 
Nicholas J Spitzer, AVP, CVS, PE (MN, WI) 
Department Manager - Engineering 
Tel (763) 852-2136    Cell (507) 951-6144     Email nspitzer@hntb.com     
  
Celebrating 110 Years of Excellence 
  

 

 Book time to meet with me  

 

  
  
From: Sheila Meyer <Clerk@villageofgrantsburg.gov>  
Sent: Monday, July 28, 2025 9:30 AM 
To: bhighstrom@nwbeinc.com 
Cc: Village Office <Office@villageofgrantsburg.gov>; John Erickson <DPW@villageofgrantsburg.gov>; Spitzer, Nick 
<nspitzer@hntb.com>; Jensen, Kevin - DOT <kevin.jensen@dot.wi.gov> 
Subject: RE: 8364-00-70 V Grantsburg - E James and S Johnson 
  
Hi Bryce, 
  
You can let Brady know he can pull his equipment out and we will pay the remobilization cost of $5,580. As soon as we 
hear from WI DOT, I will let you know. 
  
Have a good day! 
Sheila 
  
Sheila Meyer, CMTW 
Clerk/Treasurer 
Village of Grantsburg 
316 S. Brad Street 
Grantsburg, WI  54840 
(715) 463-2405 
clerk@villageofgrantsburg.gov 
or 
office@villageofgrantsburg.gov 
  
Population:  1304 
  
Visit us at: 
www.villageofgrantsburg.gov  
  



 

 
 

                               Burnett County Highway Department 
Jeremy Burton 

Burnett County Highway Commissioner 
Jeremy.Burton@Burnettcountywi.gov 

Cell-715-523-0570 
Office-715-349-2285 Ext.2831 

8150 STH-70 Siren WI 54872 
 

Dear Village of Grantsburg, 
 
Here are the numbers you requested for gravel on Johnson and James Road: 
 

• Gravel price (Trade Lake Pit): $3.54 per ton 
 

• Burnett County Highway Department services (loading trucks, hauling to 
the job site, and spreading for a 2-inch lift): $7,500 
 

For additional lifts, simply multiply $7,500 by the number of lifts required. 
If you have any questions or need further details, please feel free to reach out. 
 
Sincerely, 
 

 
 
Jeremy Burton 
Burnett County Highway Commissioner  

 

mailto:Jeremy.Burton@Burnettcountywi.gov
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