@MSA Memo

To: Village of Palmyra
From: Josh Meyerhofer, PE
Subject: Westfield Development Status Update
Date: June 15, 2026

Purpose:

This memo summarizes the current project status and identifies key items & dates.
Updates:

¢ Mass earthwork anticipated to be completed week of 06/15/2026
¢ Underground utility work anticipated to begin week of 06/22/2026

e Marsh Road closure likely to begin week of 06/29/2026. Traffic control will be placed per traffic
control plan in construction planset (attached).

o BSLMD agreed to terms of transfer of the existing forcemain to Village

e MSA & Village Attorney working to provide necessary documents to BSLMD to finalize transfer
e Virtus & MSA coordinating private site design details.

¢ Anticipate Virtus submittal for private design June or July.

e MSA coordinating with WE Energies & Virtus on utility relocates.

e MSA & Virtus have started bi-weekly meetings to coordinate status updates as private
development plans are finalized

¢ MSA will provide a Construction Site Representative to monitor construction, perform inspections
and document as-built information.

o Anticipate consistent onsite presence beginning week of 06/22/2026

e MSA to continue coordination with Virtus and Bolton & Menk to ensure public infrastructure
coincides with finalized private lot plans.

o Virtus shall submit private site plans & SIP documents prior to private development commencing.
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MEMO
May 14, 2026

Future Actions & Proposed Schedule:

e Priority:
o Village Board & Town Board to hold joint meeting to discuss and finalize terms of CTH H
transfer
= Jefferson County ROW permit and intersection design needed if jurisdictional
transfer agreement cannot be reached
o Finalize BSLMD Transfer Agreement
e June - August
o Marsh Road closure begins
o UPI to utility work
o MSA construction site representative to begin regular construction observation

o Submit Private Lot Engineering Plans, Final Plat & Specific Implementation Plan (SIP)
prior to private development

o Assist with County Hwy H Jurisdictional Transfer
o Continue to communicate with contractors during construction.
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