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Memo 

  
 

 To: Village of Palmyra 

 From: Josh Meyerhofer, PE 

 Subject: Westfield Development Status Update 

 Date: June 15, 2026 

    
 

Purpose: 
 
This memo summarizes the current project status and identifies key items & dates. 
 
Updates: 

 

• Mass earthwork anticipated to be completed week of 06/15/2026  

• Underground utility work anticipated to begin week of 06/22/2026  

• Marsh Road closure likely to begin week of 06/29/2026. Traffic control will be placed per traffic 
control plan in construction planset (attached). 

• BSLMD agreed to terms of transfer of the existing forcemain to Village 

• MSA & Village Attorney working to provide necessary documents to BSLMD to finalize transfer 

• Virtus & MSA coordinating private site design details. 

• Anticipate Virtus submittal for private design June or July. 

• MSA coordinating with WE Energies & Virtus on utility relocates.  

• MSA & Virtus have started bi-weekly meetings to coordinate status updates as private 
development plans are finalized 

• MSA will provide a Construction Site Representative to monitor construction, perform inspections 
and document as-built information. 

o Anticipate consistent onsite presence beginning week of 06/22/2026 

• MSA to continue coordination with Virtus and Bolton & Menk to ensure public infrastructure 
coincides with finalized private lot plans. 

• Virtus shall submit private site plans & SIP documents prior to private development commencing.  
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Future Actions & Proposed Schedule: 
 

• Priority: 
o Village Board & Town Board to hold joint meeting to discuss and finalize terms of CTH H 

transfer  
▪ Jefferson County ROW permit and intersection design needed if jurisdictional 

transfer agreement cannot be reached 
o Finalize BSLMD Transfer Agreement 

• June - August 
o Marsh Road closure begins 
o UPI to utility work 
o MSA construction site representative to begin regular construction observation 

• Virtus 
o Submit Private Lot Engineering Plans, Final Plat & Specific Implementation Plan (SIP) 

prior to private development 

• MSA 
o Assist with County Hwy H Jurisdictional Transfer 
o Continue to communicate with contractors during construction. 
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